CALIFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00129
TITLE: Train Control Facilities-Design Only DATE: 3/1/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Aitn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for providing all design services required to design additional Train Control
Facility Sites In accordance with the Contract. Services shali Include the following:

Location 1- American Avenue:
o Deslgn a Train Control Facility Type D at approximately Station $11278+00,
¢ Relocate the Paralleling Station to approximately Station $11278+00,
« Design and extend system site access road for approximately 700 feet,
L ]

Design two (2) parking stalls, design one (1} low veoltage (LV) undertrack duct bank assembly consisting of two (2) LV
manholes, and twenty (20) 4-inch conduits,

Design personnel access to the High-Speed Traln tracks from the Train Control Facllity,
Identify and submit additional right of way requirements for extended access road.

Location 2 — Bullard Avenue:

¢ Design a Train Control Fagility Type D, at approximate Stationing $10545+00 to replace the Switching Station at
Bullard,

o Design two (2} parking stalls, design one (1) LV undertrack duct bank assembly consisting of two (2) LV manholes,
and twenty (20} 4-inch conduits,

@ Design personnel access to the High Speed Train fracks from the Traln Control Facility.

Services shall include drainage system evaluation and design as required fo manage the runoff of the newly designed
access roads and train control facilities.

EXT| AT AGREED L SUM:

For this work, the Contractor shall be paid the agreed lump sum of $36,399.87, This lump sum constitutes full and
complete compensation for all deslgn services provided, Including all markups by reason of this change.

[IME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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Releasa of Clalms

Except as modified by this Change Order, all terms and conditions of the Coniract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising cut of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consaguential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, exacuted in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be insurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
rapresented,

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
Justified as to entilement and amount of money and/or time requested and has no reason o believe and does not believe
that the factual basis for the Subcontractor’s claim s falsely represented.

Subcontractor's Sworn Cartification(s):

Altached as [indicate "none” if no
such Subcontractors are involved) are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in tha form above.
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